

The Art Institute of Chicago
SCHEDULE OF COMPLETION
Engaging Collections in 3D

Some schedules may shift slightly on evaluation of the advisory committee.

October 2013

- October 1, 2013 Grant Kickoff
- Assemble advisory committee for project kickoff and goal setting
- Develop logistics and evaluation plan for *Program 2: Pose Like a Statue*
- Begin work on selecting works for the tactiles in *Program 1: Hands On!*

November 2013

- Advisory committee meeting
- Conduct and evaluate *Program 2: Pose Like a Statue* at the Diwali Family Festival
- Continue work on *Program 1: Hands On!* and schedule event for February
- Initiate planning for other programs

December 2013 - January 2014

- Advisory committee meeting
- Continue work on *Program 1: Hands On! Tactiles*
- Develop sub-committees and work plans for remaining programs

February - March 2014

- Advisory committee meeting
- Conduct and evaluate *Program 1: Hands On! Tactiles*
- Continue planning on remaining programs

April- May 2014

- Advisory committee meeting
- Conduct and evaluate *Program 4: Teen Lab*
- Continue planning on remaining programs

June 2014

- Advisory committee meeting
- Conduct and evaluate *Program 5: Objects: Remixed, Reconfigured*
- Continue planning on remaining programs

July-August

- Advisory committee meeting
- Conduct and evaluate *Program 3: Cutting Edge -- 3D Printing and Arts Education*
- Compile documentation and plan the capstone event

September 2014

- Capstone event
- Complete all evaluation all documentation